PDS Engineering Node Master Schedule

o Start | Finish % 2006 2007
WBS Activity Name Staff Date Date | Complete
3rdQ | 4hQ | 1stQ | 2ndQ | 3rd Q
1 1/ System Engineering
2 1.1 Management
3 1.1.1 Hold Technical Session DC, JSH 9/4/06 |10/25/06] 100.0% =
4 1.2| Standards
1.2.1 PDS standards development and |ER 9/27/06 | 9/24/07 0.0%
> maintenance |
6 1.2.1.1 Manage SCR Queue ER 9/27/06 | 9/24/07 |  10.0% M
7 1.2.1.2 Clean-up PDS3 Standards ER 6/27/06 | 1/22/07 | 55.0% e———
8 1.2.1.3 Maintain Standards WebSite ER 9/27/06 | 9/24/07 |  10.0% ﬁ—'—’—
9 1.2.2|  Address VTOOL dvlp std issues 6/6/06 | 3/3/07 60.0% *
1.2.3 Support IPDA/PDS4 Standards ER 9/27/06 | 9/24/07 10.0%
10 Development
1.2.4|  Lead Data Integrity Working Group; |DC, JSH, ER | 9/4/06 |11/30/06]  75.0% p——
11 Develop Use Cases and
Requirements
12 1.3]  Architecture
13 1.3.1 Document PDS Model JSH 6/6/06 |12/15/06 70.0% n——————
14 1.4 System Capabilities
1.4.1 Review requirements and design DC, EL, JSH, | 9/27/06 | 2/1/07 50.0%
15 for improved web interface |
1.4.2 Develop use cases and JSH, RJ 9/11/06 | 2/1/07 50.0%
16 requirements for Label Design Tool
17 1.4.3|  Develop attribute map for JSH 9/27/06 [12/15/06]  10.0% P m———
1.4.4 Develop use cases and RJ, JSH, DC | 1/8/07 | 5/30/07 0.0%  —
18 requirements Volume Validation
1.4.5 Develop use cases and JSH, RJ, DC | 6/4/07 | 7/2/07 0.0% P
19 requirements for automated catalog
1.4.6 Develop test plans and procedures 719107 | 9/3/07 0.0%
20 . P p P K —
in support of Label Design Tool
1.4.7 Develop use cases and RJ, JSH, DC | 6/4/07 | 8/15/07 0.0%
21 e e Com—
requirements for End-to-End
1.4.8 Modify system as needed for 9/27/06 | 9/27/06 0.0% ¢
22 reconciliation of data holdings
1.4.9 Document and Review Data RJ, EL 6/5/06 |12/15/06 85.0%
23 Engineering Process |
24 1.4.10|  VTOOL Development Support RJ 6/6/06 | 3/3/07 0.0% | n———
25 1.4.10.1 Write Phase | Test Report RJ 9/1/06 90.0% L
26 1.4.10.2 Write Phase Il Use Cases RJ 9/29/06 80.0% L 2
27 1.4.10.3 Write Phase Il Requirements RJ 9/29/06 50.0% ¢
1.4.11 Support development of PDS JSH 9/4/06 |10/27/06 80.0% >
28 Catalog Text Search
29 1.5] Advanced Technology
30 1.5.1 Interoperability
1.5.1.1 Develop use cases and JSH, ER, DC | 9/27/06 | 9/25/07 10.0%
31 requirements for PDS Core S
Standards for interoperability
1.5.1.2 Lead IPDA Archive Standards JSH, ER, DC | 9/27/06 | 9/25/07 10.0% e ————
32 WG and support IPDA Data
33 1.5.2 Technology Investigations
34 1.5.2.1 Physical Media Working Group
35 1.5.2.1.1 Physical media research and RJ 9/22/06 | 1/15/07 20.0%
recommendations
36 2| Development
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37 2.1 Management
38 2.2] Tools
39 2.21 Legacy Tools Maintenance
40 2211 Release 4.6
41 | 22111 Track and analyze issues MC, DS 3/27/06 | 12/8/06 |  88.07 ———
42 | 22112 Implement changes MC, DS 3/27/06 | 12/8/06 |  88.0% |m————
43 22113 Unit Test MC 12/11/06|12/15/06 0.0% &

22114 Prepare and test installation MC 12/18/06|12/22/06 0.0% ©
44 bundles
45 2.2.1.1.5 Deliver to Operations MC 12/22/06 0.0% Vv
46 221.2 Release 4.7 MC 1/8/07 | 7/13/07 0.0% C——
47 2213 Release 4.8 MC 7/16/07 | 1/18/08 0.0% C—
48 222 Next Generation Tools
49 22241 Validation Tool
50 2.2.2.1.1 Phase |
51 222111 Design PR, MC, SH | 3/6/06 |11/10/06 97.0% —'>
52 222112 Implement PR, MC 3/20/06 | 12/1/06 90.0% #
53 [2221.13 Alpha Test Phase Il Nodes 9/11/06 | 9/29/06 100.0% o
54 [2221.1.4 Beta Test Nodes 12/4/06 {12/15/06 0.0% <>
55 222115 Prepare Release PR, SH 12/18/06| 1/26/07 0.0% <>
56 [22.2.1.1.6 Deliver to Operations SH 1/26/07 0.0% \ 4
57 22212 Phase |l PR, MC 1/8/07 | 6/29/07 0.0% _ﬁ
58 2222 Label Design Tool 2/1/07 | 8/1/07 0.0% —
59 2.3| Infrastructure
60 2.3.1 Product Server Upgrades
61 2.3.1.1 Upgrade existing Product Servers
62 2.3.1.1.1 Imaging (JPL, USGS, ASU)
63 232 Profile Server Upgrades
64 2.3.2.1 Deliver Node, Person and Volume | JW 11/17/06 0.0% v

to Operations
65 23.2.2 Complete RMI to HTTP Upgrade
66 2.3.3 NSSDC/MPGA Deployment
2.3.3.1 Receive/Test software at JPL MC 11/13/06| 12/8/06 0.0% =
67 (production ready)
68 2.3.3.2 Facilitate Node/NSSDC transfer |EN, Nodes [12/11/06 1/5/07 0.0% >
69 2.3.3.3 Document Interface and Process |SH 1/8/07 | 2/9/07 0.0% R
70 2.3.3.4 Deliver to Nodes SH 2/9/07 0.0% v
71 2.4| User/Web Interfaces
72 241 Text Search
73 2411 Production-ready Implementation |PR, JW, JSH | 8/21/06 | 10/6/06 | 100.0% v
74 2.4.1.2 Deliver to Operations Jw 10/9/06 100.0% v
75 2.4.2 Cassini Archive Tracking System
76 2.4.2.1 Prepare instance for Phoenix MC, SH 9/25/06 | 12/1/06 65.0% x>
77 2422 Deliver to Operations MC 12/1/06 0.0% \4
78 243 Useability Enhancement
29 2.4.3.1 Deliver PDS Explorer support for |JW 11/17/06 0.0% \ 4
primary and backup servers
80 2432 Basic Browser Redesign
81 3| Operations
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82 3.1| Managment

83 3.1.1 Work Agreement/Budget EL 9/11/06(10/27/06¢ 100.0% PUEEN

84 3.1.2 Anual report EL 9/1/06 |9/22/06| 100.0% =

3.1.3 Maintain Schedule/status report EL 6/1/06 |9/21/07|  31.8% | p—————
85 (on-going monthly)
3.14 Telecon/Working Group support EL 6/1/06 |9/21/07|  31.8% g —— >

86 (on-going monthly, & as needed)

87 3.2| Database / Releases

88 3.21 DataBase

89 3.2.11 Fix SCR #276 Add Standard JH 7/17/06|7/28/06| 100.0% | ¢

Values Set
90 3.21.2 Database Tools
91 | 3.21.2.1 Tool to maintain personnel info |JH 12/1/06/1/31/07)  0.0% Cmm—
3.21.2.2 Tool to maintain subscription JH 2/1/07 (2/28/07|  0.0% x>

92 manager

93 || 3.2.1.2.3 Tool to maintain archive status |JH 3/1/07 |3/30/07 0.0% =

94 |[3.21.2.4 Tool to maintain data set table |JH 4/2/07 |4/30/07|  0.0% J,

95 3.2.2 Catalog Builds 9/14/06| 0.0% <&

96 3.2.2.1 1R63 (MER#9,CAS#5,0DY16) JH 7/24/06|7/31/06| 100.0%| ®

97 3.222 1R64(MER#10,CAS#6,0DY17) |JH 10/24/0€10/31/0€¢ 100.0% A

98 3.2.23 1R65 (MER#11,CAS#7,0DY18) |JH 1/24/07\1/31/07 0.0% <&

99 3.2.24 1R65 (MER#12,CAS#8,0DY19) |JH 4/23/07|4/30/07 0.0% Y

100 3.225 1R65 (MER#13,CAS#9,0DY20) |JH 7/23/07|7/31/07 0.0% &
101 3.2.3 Data Release

102 3.2.31 MER1/MER2

103 3.2.3.11 Release 9 BS,JH 7/7/06 |7/27/06| 100.0% (&=

104 || 3.2.3.1.2 Release 10 BS,JH 10/16/0€10/27/064 100.0% «

105 || 3.2.3.1.3 Release 11 BS,JH 1/15/07|1/26/07 0.0% Y

106 || 3.2.3.1.4 Release 12 BS,JH 4/16/07|4/27/07 0.0% %

107 || 3.2.3.1.5 Release 13 BS,JH 7/16/07|7/27/07 0.0% Y
108 3.232 CAS

109 || 3.2.3.2.1 Release 5 SA,JH 7/5/06 |8/11/06| 100.0% b

110 || 3.2.3.2.2 Release 6 SA,JH 10/2/06(11/10/06§ 75.0% =

111 || 3.2.3.2.3 Release 7 SA,JH 1/2/07 |1/26/07 0.0% >

112 || 3.2.3.24 Release 8 SA,JH 4/2/07 |4/20/07 0.0% x>

113 || 3.2.3.25 Release 9 SA,JH 7/5/07 |7/27/07 0.0% >
114 3.23.3 oDy

115 || 3.2.3.3.1 Delivery 16 BS,JH 7/5/06 |7/20/06| 100.0% =

116 || 3.2.3.3.2 Delivery 17 BS,JH 10/2/06(10/13/0§ 100.0% b od

117 || 3.2.3.3.3 Delivery 18 BS,JH 1/2/07 |1/12/07 0.0% X

118 || 3.2.3.34 Delivery 19 BS,JH 4/2/07 |4/13/07 0.0% to

119 || 3.2.3.3.5 Delivery 20 BS,JH 7/5/07 |7/13/07 0.0% o
120 3.2.4| Tools/System Release

121 3.24.1 Tools 4.5 Release JH 3/20/06|3/24/06| 100.0%

122 3.24.2 Tools 4.6 Release JH 10/23/0€10/27/06¢  0.0% £%

123 3.3| Data Engineering

124 3.3.1 Data Validation/Ingestion

3.3.1.1 On-going keyword ingestion and |BS,SA 6/1/06 |9/21/07| 31.8%
125 update for all missions F
Third | Fourth First | Second| Third

11/9/06 Page 3 of 5



PDS Engineering Node Master Schedule

WBS Activity Name Staff SI:;[:tr(te Fg‘;f: Corzoplete 2006 2007
3rdQ [ 4hQ [ 1stQ [ 2ndQ [ 3rdQ
3.3.1.2 On-going catalog and data ingest |BS,SA,CS,R 6/1/06 |9/21/07| 31.8%
126 for all missions (SBN is the big
driver)
3.3.1.3 On-going archive working group |BS,SA,EL | 6/1/06 [9/21/07| 31.8% T ——————
127 support
128 3.31.4 MEX catalog files ingestion
3.3.1.5 MER catalog and keyword BS 6/1/06 12/29/0€ 72.4%
129 clean-up TT
3.3.2] Catalog Reconciliation (on-going, |EL,SA,BS | 6/1/06]9/21/07] 31.8% e ———
130 quarterly status update)
131 3.3.3 Peer Reviews
132 3.3.31 SHARAD peer review BS 6/1/06 (9/15/06| 100.0% |n—
133 3.3.3.2 Spectral library peer review BS 6/1/06 |8/31/06| 100.0% [m=—
134 3.3.3.3 CTX/MARCI peer review BS 9/4/06 10/27/06 100.0% *
135 3.3.34 MESSENGER SA 4/3/06 [10/27/0€ 100.0%#
136 3.3.35 RINGS product peer review SA 6/1/06 11/30/0€¢ 84.0% ‘W
137 3.3.3.6 SBN annual product peer review |SAEL 6/1/06 |9/21/07 31.8% #
138 || 3.3.37 PHX BS 10/2/06(1/19/07| 20.0% Sem—
139 3.34 End-to-End Tests Support
140 3.341 MRO E2E Test #2 BS,EL,AL [11/28/047/31/06| 100.0% [m=>
141 3.34.2 MRO E2E Test #3 BS,EL 9/11/06(10/31/06 90.0% =i
142 3.34.3 MRO E2E Test #4 BS,EL 1/2/07 |2/28/07 0.0% —
143 3.4| Web Engineering
341 PDS & EN pages maintenance EN 6/1/06 [9/21/07|  371.8Y. |
144 (on-going as needed)
145 3411 Bug Fixes
34111 #76 Add wildcard capability to | JH 10/2/06(11/30/0€ 50.0% o
146 all search fields
147 3.4.11.2 ﬁiZS(t)gr;DS data dictionary JH 9/1/06 |9/29/06| 100.0% -
34113 #81 Change bookmark header |JH 6/7/06 |6/30/06| 100.0% p
148 (<title> tags) to identify specfic
pages
34114 #215 Data dictionary lookup JH 11/1/0611/30/04 0.0% x>
149 window devoid of controls
34115 #228 Add print function to Data |JH 11/20/0€11/30/0€ 0.0% <
150 Dictionary Lookup Tool
151 341.2 Liink Check
152 || 3.4.1.21 Verification/Fix #1 EL,JH,AL |1/15/07|1/26/07 0.0% <
153 || 3.4.1.2.2 Verification/Fix #2 EL,JH,AL |7/16/07|7/27/07 0.0% @
154 3.4.2 Web Interface Upgrade
3421 Web Interface Use Cases / Ops |EI,MR 8/14/06{11/30/06 73.3%| quume—>
155 Conept
156 3422 Web Interface Requirements EIL,LMR 9/1/06 {12/22/0§ 54.3% o ——
157 || 34.23 Upgrade Development Plan ELMR,DC | 1/2/07|1/31/07] 0.0% \ | N
158 | 34.24 Style Guide/ Icons ELMR 9/1/06 [11/24/06 71.4% =
159 3.5| Infrastructure
160 3.5.1 Infrastructure Upgrade
161 3.5.1.1 Web development server upgrade|AL 8/7/06 10/20/06 100.0%| <o—
162 3.51.2 Build Apps Standstone Server AL 12/1/06|1/18/07 0.0% o &
163 3513 Samba Server Setup AL 11/27/0612/22/0¢  0.0% x>
Third | Fourth First | Second| Third
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3514 Create Scripts to facilitate AL 1/2/07 [1/31/07 0.0% > &
164 ingestion
165 3.5.1.5 Server Replenishment
166 || 3.5.1.5.1 Server #1 AL,FL 1/29/07|2/23/07 0.0% <=
167 || 3.5.1.5.2 Server #2 AL,FL 2/26/07|3/23/07 0.0% <>
168 || 3.5.1.5.3 Server #3 AL,FL 3/26/07|4/27/07 0.0% <F>
169 3.5.1.6 Test Bed Upgrade AL,FL 3/1/07 |4/30/07 0.0% C—
170 3.5.2 Infrastructure Maintenance
171 3.5.21 DPS Support EL,AL 10/5/06(10/13/0€¢ 100.0% ©
172 3.5.22 Mirror Site
173 3.5.2.21 PDS Mirror Operational testing |AL,AD 1/4/07 |1/31/07 0.0% > &
#1
35222 PDS Mirror Operational testing |AL,AD 7/5/07 |7/31/07 0.0% K>
174 #2
175 || 3.5.2.2.3 EN Mirror Development AL,FL 5/1/07 |6/29/07 0.0% —
176 || 3.5.2.2.4 SBN Mirror Support EL,AL 9/8/06 100.0% *
3523 System Maintenance/Minitoring | AL,FL 6/1/06 [9/21/07| 318 |
177 (on-going, monthly performance
report update)
178 3.6/ Service
179 3.6.1 User Support
3.6.1.1 Subscription notification list CSs 6/1/06 |9/21/07| 31.8%
180 cleanup
Raid group directory clean-up and |CS 10/2/06(12/22/06¢ 36.4%
181 3612 verifygdatapset Iinksy P w
3.6.2 Monthly Metrics collection and CS,FL 6/1/06 |9/21/07| 31.8%
182 report
3.6.3 Inventory documentations and CSs 6/12/06(11/30/0¢ 80.0%
183 send to Records ——
184 3.6.4 Process
185 3.6.4.1 Data Engineering Processes EL,RJ 3/1/06 11/17/0¢ 93.5%q>
186 [ 3.6.4.2 Release Processes JH,EL 9/25/06[11/30/0¢ 60.0% w
187 3.6.4.3 Keyword Approval Processes ER,SA 8/7/06 [10/31/0€ 85.0%| <o
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